COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 23/ 2021

ESTI MATE SUMVARY 07:57: 17
CONTI D: C23533 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 23533-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 35.0 DAYS TIME ALLOW 50 WORK DAYS
R4 SI GNAL BACKPLATE PHASE 2 PERCENT TI ME: 70. 00 ORI G TI ME ALLOW 50 WORK DAYS

PRQIECT NO SHER400- 379
Regi on 4 Signal Head Backplate Install Phase 2

NAME OF ROAD:

PRQIECT COUNTI ES: VELD YUVA
LOGAN OTHERS
CONTRACTOR:
MORTON ELECTRI C, | NC. PAY PERI OD ENDI NG 03/ 23/ 2021 DATE TI ME STARTED 11/02/2020
1049 MEADOW LANE DATE LET 08/ 20/ 2020 DATE WORK BEGAN 11/ 02/ 2020
DATE AWARDED 09/ 01/ 2020 DATE TI ME SToppep 03/15/2021
DATE CONTRACT EXECUTED 09/23/2020 DATE ACCEPTED 03/15/ 2021
PUEBLO CO 81006 (719) 948- 3097 DATE NOTI CE TO PROCEED 11/ 02/ 2020
CURRENT TOTAL THI'S ESTI MATE
CURRENT PROJECT AMI: $ 418, 629. 00 PARTI Cl PATI NG $ 418, 629. 00 $ 194, 876. 00
AWARD PRQIJECT AM: $ 541, 906. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 418, 629. 00 194, 876. 00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 418, 629. 00 194, 876. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -8,128.59 -2,149.05
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 410, 500. 41 192, 726. 95
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNVENT 0.00 0.00
AMOUNT DUE 410, 500. 41 192, 726. 95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE o :;s 77777 1795,77728 s

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23533-BID ESTI MATE RUN 03/ 23/ 2021
PRQJECT: SHER400- 379 ESTI MATE NO 0003 07:57: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 614-10160 Si gnal Head Backpl at es 294. 000 222.000
EACH 72.000 27, 360. 00
380. 00000 294. 000 111, 720. 00
0010 614-10170 Traffic Signal Head Visors 1, 520. 000 1, 182. 000
EACH 338. 000 16, 900. 00
50. 00000 1, 520. 000 76, 000. 00
0015 626- 00000 Mobi I'i zati on 1. 000 0.181
LS 0.819 110, 565. 00
135, 000. 00000 1. 000 135, 000. 00
0020 626-01114 Public Information Managenent (Tier 1V) 20. 000 16. 000
DAY 4.000 264. 00
66. 00000 20. 000 1,320.00
0025 630- 00000 Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0030 630-00012 Traffic Control Managenent 21. 000 17.000
DAY 4.000 4,620. 00
1, 155. 00000 21. 000 24, 255. 00
0035 630-80305 Fl aggi ng Station Light 0. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0040 630-80341 Construction Traffic Sign (Panel Size A) 3. 000 1.500
EACH 1.500 165. 00
110. 00000 3. 000 330. 00
0045 630-80342 Construction Traffic Sign (Panel Size B) 33. 000 16. 500
EACH 16. 500 1, 815.00
110. 00000 33. 000 3,630. 00
0050 630-80355 Portabl e Message Sign Panel 2.000 1. 000
EACH 1. 000 9, 680. 00
9, 680. 00000 2.000 19, 360. 00
0055 630-80358  Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 2. 000
Type
ype) EACH 2.000 3, 300. 00

1, 650. 00000 4. 000 6, 600. 00
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PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

630- 80380

630- 80393

630- 85040

700-70010

700- 70016

700- 70023

700- 70380

CAT NO0400

0095

620- 00020

| TEM
DESCRI PTI ON
ROADVWAY
Traffic Cone
St ackabl e Vertical Panels

| mpact Attenuator (Truck Mounted Attenuator)
(Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
40. 000
EACH
13. 20000
28. 000
EACH
49. 50000
4. 000
EACH
9, 625. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
0. 000
EACH
1, 500. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

20.
20.
40.

000
000
000

264.

528. 00

14. 000
14

28.

000
000

693.

1, 386. 00

2.000
2.000
4.000

19, 250. 00

38, 500. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00
0. 000 0.

418,629.00 % 194,876.00% 418,629

.00

418,629.00 % 194,876.00% 418, 629.



